
C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos –May 4, 2000(Rev. 2)
SCHEDULE SUMMARY

Maintenance Period - Begin, May 4, 2000 0730hrs.
End:  May 4, 2000 2330hrs.
End(Actual):  May 5, 2000 1300hrs.

Machine Areas Access:  RHIC Remote Controlled Access
RHIC IR’s Controlled or -- Restricted by Exp. request
Booster Controlled Access

 AGS             Controlled Access
ATR/U Line Controlled Access 

     

PRIMARY JOBS – Status as of 1030Hrs.. 5/5/00

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled

RHIC

C 1. Yellow Ring equipment prep for beam.  Ring entries required
C 2. Initial ring entry to open all cryo valves.
C 3. Fix for cryo ice build-up. (half of one sector de-iced and fans installed for test)
C 4. UPS 1006B – repair/test and put back on-line.  Test alarm to Cryo Control Room

(waiting for PC brds. due 5/5 am)
C 5. Air conditioning  - replace low ambient control on 1002A.  Perform PM’s on units

at 1002A, 1004A, 1007W, 1008A, 1008B, 1008E, and 1012A.
Status – all operating except for:  1002 Hi-bay of tunnel offline, awaiting two new
compressors, due next week;  1004 and 1008A,B, &E being brought on 5/5 before noon.

C 6. Mop up water on floor in 11 o’clock section.
C 7. P.S. repair for VI1QF3.

AGS RING EQUIPMENT

RS 1. A20 Flying Wire –  check ground on  PMT

AGS EXTERNAL EQUIPMENT

No Job Requests

BOOSTER RING EQUIPMENT

No Job Requests



BOOSTER EXTERNAL EQUIPMENT

No Job Requests

BOOSTER EQUIPMENT TESTING

C 1. Main Dipoles – W. Glenn

ATR  Line

C 1. Inspection of WQ5 (powered) – W. Glenn

SCHEDULE

4 May 0730 Shutdown period begins
1.  All equipment has been secured
2.  Begin software reboot (Controls Group)

0800 Prepare for remote controlled access for RHIC

1300 ATR access for inspection of WQ5 (powered) – W. Glenn

1400-1800 Powered testing of Booster Main Dipoles – Glenn, Marneris
Final test with beam.

2000 Booster and AGS turn-on

2330 Shutdown ends.  RHIC set-up for commissioning.

5 May 1300 Projected actual end of shutdown


